
UCAENGINEERING CHANGE ORDER ECR Number S/S or Assy Abbreviation
02.0007 110.101

CCG CONTROLLER REPLACEMENT

05/27/2003

05/27/2003

05/27/2003

05/27/2003

Leslie Manalo    (On File)

Christopher Link    (On File)

Scott Morgan    (On File)

Delores Boerstler   (On File)

PERMANENT

ALL HARDWARE MODKITS REQUIRE QA INSPECTIONECR Approved On:

ECR Title:

CDE Name: Section:
OSE Name: Section:

Implementor: Top Assembly Drawing Number:

S/W Program ID:

Task Identification:

TYPE:

Check if First Installation Report required on earliest planned Ship from DLF date

AFFECTED LOCATION(s)

GOLDSTONE CANBERRA MADRID JPL/OTHER
Ship from
DLF Date

WORK DESCRIPTION:

Related ECOs that need to be installed prior to or concurrent with this ECO:

Burdened Equipment Cost: Workforce Cost:

Implementor: Date:

CDE:

Task/WPA Manager/Leader:

Date:

Date:

CCB Secretary: Date:

03/08/2002

Christopher Link 333
Harout Matossian 930

Leslie Manalo 9608260-1

DSS-27 12/01/2004
DSS-26
DSS-25

12/01/2004
01/01/2005

DSS-24
DSS-15
DSS-14

05/01/2005
03/01/2005
08/01/2004

DSS-43
DSS-34

DSS-45 10/01/2004
06/01/2005
04/01/2005

DSS-63
DSS-55
DSS-54

DSS-65 01/01/2005
08/01/2005
03/01/2005
03/01/2005

DTF-21 06/15/2003

Replace the current OS/2 Microwave Generic Controllers (UGCs) with SUN Solaris Microwave Subsystem Controllers (USCs)
at each station.

239 143

CCG UNIFICATION TASK, PHASE II

K KCosts:

2.0007 110.106 2.0007 110.107

 2.0007 323.202

Ship from
DLF Date

Ship from
DLF Date

Ship from
DLF Date

Printed On: 05/27/2003


